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MEMORANDUM FOR:

£7 APR 1582

Chief, Building Planning Staff
Office of Logistics

FROM: ) 25%1
Chief, Policy and Plans Group
Office of Security ;
SUBJECT: New Building Security Costs (FY 1984 - FY 1987)
The Office of Security projects the following funds will be
required to accomplish security-related tasks in connection with
the new building construction during fiscal years 1984 through
1987. This funding profile is predicated on the construction
schedule you outlined on 26 April 1982:
¥Y 1984 CONSTRUCTION ACTIVITY:
(1) Begin .construction of the parking garage and
of the road complex. '
. (2) Construction of the reception center might
begin.
(3> Excavation of the main building site is
expected to begin sometime during last half of FY 1984..
FY 1985 CONSTRUCTION ACTIVITY:
(1) Construction completed on parking garage, road
... complex and reception center.
(2) Pour main building foundations, erect
structural steel/columns. Possibly get building underxr
roof.
) 25X1

25%1

0Ss 2 1102
SECRET OL 2 1893

Approved For Release 2009/04/17 : CIA-RDP89-00244R000300030001-0



Approved For Release 2009/04/17 : CIA-RDP89-00244R000300030001-0

\. SECRET .

FY 1986 CONSTRUCTION ACTIVITY:

(1) Coﬁplete building exterior.
(2) Complete major interior work.

FY 1987 CONSTRUCTION ACTIVITY:

(1 Finish interior work
*Projected occupancy - Mid-FY 1987.

*Assume all outbuildings will be vacated except

There will be an 18-month window to move Irom

outbuildings to Headquarters complex. .
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